

Aghileh, M., Tereso, A., Alvelos, F., Lopes, O. (2024). Multi-project scheduling under uncertainty and resource flexibility: A systematic literature review. *Production & Manufacturing Research*, 12(1). DOI: [10.1080/21693277.2024.2319574](https://doi.org/10.1080/21693277.2024.2319574)